

PARTNERSHIP REPORT TO CSP MANAGEMENT GROUP

Completed by: Gill Morris Period: 23 October 09 09 December 09

Date Completed: 27 November 09 Status: Green

PROGRESS IN LAST PERIOD:

- A seminar was held on 28 October on topic of low energy lighting. Well attended and received positive feedback
- Partnership meeting was held on 11th November, main items were:
 - Initial discussion with all partners on transport issues. Having spent 2009 focusing on energy, transport (fleet, business mileage and commuting) will be partnership's focus for 2010
 - Discussion on proposal to fund a part time energy efficiency development worker to engage with voluntary sector organisations. Partnership members had mixed views, but it was agreed bids would be invited from voluntary sector organisations to employ worker and develop an action plan. Allocation of the funding will depend on the quality of bids received
- Low carbon partnership model presented to other district council officers on 20 November – Gloucestershire Environmental Partnership exploring feasibility of rolling it out at district level as part of LAA. Chris Hickey presented on set up of partnership and elements that make it successful and two business sector partners talked about their reasons for attending the partnership and what they get out of it
- Paper taken to council's Environment Overview & Scrutiny Committee on 25 November setting out approaches taken for allocating partnership's funding
- Partnership has asked for seminars to be organised on onsite energy generation and public transport

PLANS FOR NEXT PERIOD:

DATE	OUTCOME
December	<ul style="list-style-type: none"> • Work up funding proposal and invite bids from voluntary sector for energy efficiency development worker
January	<ul style="list-style-type: none"> • Partnership meeting 19th January, main agenda items to be agreed, working group to assess project bids to be established
February	<ul style="list-style-type: none"> • On-site energy generation seminar to be held on 25 February (date still tbc)
March	<ul style="list-style-type: none"> • Partnership meeting 16th March, main agenda item will be reporting of carbon emissions figures for 2009 by all partners and review of success against agreed reduction target of 2000 tonnes CO₂
Ongoing	<ul style="list-style-type: none"> • Event planning: energy generation and public transport • Identify themes for partnership meetings

Status Key:

- Red – Serious problems impacting programme outcomes, requiring board involvement to resolve
- Amber – Problems impacting some programme outcomes, requiring board awareness
- Green - Otherwise

MAIN RISKS AND ISSUES (FOR BOARD ACTION OR DECISION)

None

MAIN RISKS AND ISSUES (FOR BOARD INFORMATION ONLY)

None

Relevant national indicator for partnership:

NI 186 – per capita reduction in CO₂ emissions in the local authority area

Status Key:

- Red – Serious problems impacting programme outcomes, requiring board involvement to resolve
- Amber – Problems impacting some programme outcomes, requiring board awareness
- Green - Otherwise