

**PARTNERSHIP:** Children and Young People

## PARTNERSHIP REPORT TO CSP MANAGEMENT GROUP

Completed by:  Period:

Date Completed:  Status:

### PROGRESS IN LAST PERIOD:

#### **Youth Offer Funding**

17 applications were received, of which 13 were successful. The CYP Partnership are currently in discussions with regard to how to allocate the under-spend of £3120.40. Full details can be found on the 'funding page' of the CSP website and will be updated accordingly.

#### **Disadvantaged Subsidy**

£17k has been made available to the partnership to develop a 'passport to play' scheme in Cheltenham. The scheme aims to target at least 57 children and young people and enable families to access play and recreational opportunities that for a variety of reasons, face barriers that would prevent them from being able to access. A working group has been established to develop the project for implementation and delivery.

### PLANS FOR NEXT PERIOD:

DATE	OUTCOME
21 <sup>st</sup> August	Bewdley Youth Café visit.
w/c 24 <sup>th</sup> August	Passport to Play working group to meet and discuss development of project.
11 <sup>th</sup> September	The next Children and Young Peoples Partnership meeting, where 2010 meeting dates/times will be discussed and NEETs will be discussed.

#### Status Key:

Red – Serious problems impacting programme outcomes, requiring CSP involvement to resolve  
Amber – Problems impacting some programme outcomes, requiring CSP awareness  
Green - Otherwise

**MAIN RISKS AND ISSUES (FOR CSP ACTION OR DECISION)**

--

**MAIN RISKS AND ISSUES (FOR CSP INFORMATION ONLY)**

--

Status Key:

Red – Serious problems impacting programme outcomes, requiring CSP involvement to resolve

Amber – Problems impacting some programme outcomes, requiring CSP awareness

Green - Otherwise