


PARTNERSHIP: Health and Wellbeing

PARTNERSHIP REPORT TO CSP MANAGEMENT GROUP

Completed by: Saira Malin Period: June 2009 August 2009

Date Completed: August 2009 Status: 

PROGRESS IN LAST PERIOD:

HWB Small Grants

17 applications were received, of which 5 have been successful so far.

The St. Pauls Stakeholder Group are in discussions with regard to how the remaining £2890 of their £10k budget should be allocated.

The HWB Partnership have agreed that the CSAG are best placed to allocate the £3k set aside for a 'substance misuse' project. Full details can be found on the 'funding page' of the CSP website and this will be updated accordingly.

Mental Health Viral

Gardners Media who were funded through the 08/09 small grants round, previewed the viral they had produced at the last HWB Partnership meeting (16/07) and it was very well received.

The launch of the viral will coincide with the promotion of the Emotional Health and Wellbeing event that is being planned for Saturday 10th October.

Emotional Health and Wellbeing Event

Progress continues to gather pace with regard to the planning of this event. The event planning sub group met (12/08) and agreed the initial design of the promotional materials as well as confirming the list of exhibitors.

PLANS FOR NEXT PERIOD:

DATE	OUTCOME
24 th September	The next Health and Wellbeing Partnership meeting, where 2010 meeting dates/times will be discussed and Tobacco Control will present.
w/c 28 th September	Launch of the mental health viral and promotion of Emotional Health and Wellbeing Event.
10 th October	Emotional Health and Wellbeing Event (Leisure@, 10am-4pm).

Status Key:

Red – Serious problems impacting programme outcomes, requiring CSP involvement to resolve

Amber – Problems impacting some programme outcomes, requiring CSP awareness

Green - Otherwise

MAIN RISKS AND ISSUES (FOR CSP ACTION OR DECISION)

None for this meeting.

MAIN RISKS AND ISSUES (FOR CSP INFORMATION ONLY)

Status Key:

Red – Serious problems impacting programme outcomes, requiring CSP involvement to resolve

Amber – Problems impacting some programme outcomes, requiring CSP awareness

Green - Otherwise