

PARTNERSHIP: Children and Young People

PARTNERSHIP REPORT TO CSP MANAGEMENT GROUP

Completed by: Period:

Date Completed: Status:

PROGRESS IN LAST PERIOD:

Youth Offer Funding

The under-spend has been offered to ongoing projects. Full details can be found on the 'funding page' of the CSP website and will be updated accordingly.

Disadvantaged Subsidy

The working group developed the 'passport to play' scheme through to implementation but were then asked by Glos. CC to wait until other districts were in the same position, in order for a Countywide approach. This is yet to be taken forward by Glos. CC and as such there is some question as to whether the CYP Partnership will be able to administer this funding.

Youth Café

Following visits to Bewdley Youth Café and the Newent Chillout Zone and discussions with other agencies in Cheltenham, initial consultation with young people is being undertaken. For more details please contact Saira Malin.

PLANS FOR NEXT PERIOD:

DATE **OUTCOME**

November	Date to be arrange by Glos. CC to progress the passport to play scheme
11 November	The next Youth Café discussion is scheduled, where initial survey results will be discussed (4.30pm, Municipal Offices).
26 November	Tracy Brown returns to the role of Partnerships Officer for the Health and Wellbeing Partnership, after her maternity leave.

Status Key:

Red – Serious problems impacting programme outcomes, requiring CSP involvement to resolve
Amber – Problems impacting some programme outcomes, requiring CSP awareness
Green - Otherwise

MAIN RISKS AND ISSUES (FOR CSP ACTION OR DECISION)

--

MAIN RISKS AND ISSUES (FOR CSP INFORMATION ONLY)

--

Status Key:

Red – Serious problems impacting programme outcomes, requiring CSP involvement to resolve

Amber – Problems impacting some programme outcomes, requiring CSP awareness

Green - Otherwise